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BUT-032-004.4/004.6

Butte-32 Shoulder Widening

MINOR B

Shoulder Widening

5/17/2011

6/7/2011

$100,000

LAS-299-004.7/012.3

Big Valley Mt Recycle

MAINTENANCE

Cold in Place Recycle

1/3/2011

2/9/2011

4/4/2011

5/2/2011

$3,420,000

LAS-44-014.5

Bogard SRRA Sidewalk Replacement

MAINTENANCE

Sidewalk Restoration

4/1/2011

5/15/2011

6/15/2011

$55,000

LAS-044-000.0/015.0

Poison Lake Overlay

MAINTENANCE

Thin Blanket Overlay

11/15/2010

12/7/2010

1/19/2011

2/7/2011

$3,000,000

LAS-044-014.7/037.2

Bogard Thin Blanket Overlay

MAINTENANCE

Thin Blanket Overlay

1/25/2010

2/23/2010

3/15/2010

4/13/2010

$4,500,000

LAS-036-014.0/022.5

Fredonyer Rehabilitation

MAJOR

Rehabilitate Pavement

8/30/2010

9/21/2010

12/8/2010

1/3/2011

$5,832,000

LAS-036-022.3/024.4

Town Hill Chip Seal

MAINTENANCE

Chip Seal Repair

1/31/2011

3/1/2011

3/15/2011

3/29/2011

$250,000

LAS-036-025.4

Main and Ash Signal Upgrade

MAJOR

Relocate Traffic Signals, Sidewalk Ramps at
Main and Ash

8/9/2010

9/1/2010

12/16/2010

1/11/2011

$322,000

LAS-395-076.6/133.0

Replace Markers-Various Counties

MAINTENANCE

Remove and Replace Pavement Markers

1/3/2011

3/1/2011

3/28/2011

4/25/2011

$300,000

LAS-395-094.0/096.0

3 Counties Overlay

MAINTENANCE

Thin Blanket Overlay with Digouts

3/7/2011

4/5/2011

5/2/2011

5/31/2011

$2,200,000

LAS-036-026.5/029.3

Replace Markers-Var Counties (see LAS-08 for info)

LAS-036-R028.7

Lassen Creek Overflow Culvert

MINOR B

Install New Culvert IRDAP #2222

2/22/2011

3/2/2011

3/30/2011

4/13/2011

$234,000

LAS-395-R004.6/R024.7

Milford Thin Blanket Overlay

MAINTENANCE

Thin Blanket Overlay

12/28/2009

2/2/2010

2/18/2010

3/8/2010

$4,100,000

LAS-070-003.5

Lassen CMS

MINOR A

Install CMS IRDAP #2225

3/9/2011

4/19/2011

5/4/2011

5/18/2011

$851,000

LAS-070-000.0/003.9

Replace Markers-Var Counties (see LAS-08 for info)

MOD-139-034.0/050.6

Newell Pavement Focus

MAJOR

Pavement Rehabilitation

8/30/2010

9/28/2010

11/12/2010

12/1/2010

$18,000,000

MOD-139-030.6

Modoc Bridge Maintenance

MOD-139-020.9/034.0

Replace Markers-Var Counties (see LAS-08 for info)

MOD-139-R002.2

Modoc Bridge Maintenance (see MOD-02 for info)

MAINTENANCE

Bridge Maintenance

2/28/2011

3/23/2011

3/29/2011

4/26/2011

$909,000

MOD-299-000.3/000.5

Adin Shoulders

MINOR A

Shoulder Widening with Drainage Improvements

11/22/2010

12/14/2010

1/14/2011

2/15/2011

$300,000

MOD-299-003.2/003.5

Ash Creek Bridge Scour

MAJOR

Bridge Scour

6/6/2011

7/19/2011

8/19/2011

9/2/2011

$1,200,000

MOD-299-006.3

Modoc Bridge Maintenance (see MOD-02 for info)

MOD-299-008.1

Modoc Bridge Maintenance (see MOD-02 for info)

MOD-299-017.9

Modoc Bridge Maintenance (see MOD-02 for info)

MOD-299-021.8/040.0

Replace Markers-Var Counties (see LAS-08 for info)

MOD-299-037.8

Modoc Bridge Maintenance (see MOD-02 for info)

MOD-395-021.8

Modoc Bridge Maintenance (see MOD-02 for info)

MOD-395-003.7

Modoc Bridge Maintenance (see MOD-02 for info)

MOD-395-036.8 & 043.8

Alturas Culverts

MINOR B

Install Culverts IRDAP #2223

4/15/2011

5/15/2011

6/15/2011

$90,000

MOD-299-058.0/066.7

Nearly Nevada

MAJOR

Roadway Rehabilitation

5/23/2011

6/14/2011

7/15/2011

8/1/2011

$4,700,000

PLU-036-007.9/008.8

Almanor/Molinos Overlay

MAINTENANCE

Grind and Replace HMA Thin Blanket

2/28/2011

3/29/2011

4/25/2011

5/23/2011

$1,175,000

PLU-147-009.0/009.8

Clear Creek 2R pavement Rehabilitation

MINOR A

Restoration and Rehabilitation

3/7/2011

4/12/2011

5/13/2011

6/1/2011

$1,000,000

PLU-089-015.7

Crescent Mills Berma Shave

MINOR B

Remove Berm and Placement of Rock Slope
Protection

2/1/2011

3/2/2011

3/15/2011

4/15/2011

$153,000

PLU-070-017.2/017.4

Caribou Curve Improvement

MAJOR

Hot Mix Asphalt

10/4/2010

11/2/2010

12/16/2010

1/10/2011

$2,099,000

PLU-070-035.1/035.5

Replace Spanish Creek Bridge

RECOVERY ACT

Construct Bridge

2/22/2010

4/13/2010

5/3/2010

5/18/2010

$14,900,000

PLU-070-050.9

Spring Garden CCTV

MINOR B

Install CCTV

4/5/2011

4/15/2011

$88,000

PLU-070-058.4/066.4

3 Counties Overlay (see LAS-08 for info)

PLU-089-007.8/008.6

Middle Fork Feather River Bridge Scour

MAJOR

Bridge Rehabilitation

6/6/2011

7/5/2011

8/8/2011

8/19/2011

$1,300,000

PLU-070-064.0/078.4

Replace Markers-Var Counties (see LAS-08 for info)

PLU-070-R079.1

LT Davis SRRA

MAJOR

Replace Safety Roadside Rest Area

5/26/2009

6/30/2009

7/23/2009

8/19/2009

$3,200,000

PLU-070-R078.4/091.2

Portola Thin Blanket Overlay

MAINTENANCE

Thin Blanket Overlay

3/22/2010

4/20/2010

6/25/2010

7/12/2010

$3,500,000

SHA-005-R044.4/R058.0

Canyonero 2R

MAJOR

Asphalt Concrete Resurfacing

8/16/2010

10/12/2010

11/29/2010

1/12/2011

$40,000,000

SHA-005-R043.1

Lakehead SRRA

MAJOR

Rehabilitate Facilities

8/24/2009

9/23/2009

10/15/2009

11/9/2009

$3,819,000

SHA-005-R039.5/R040.8

Antlers Bridge Replacement

MAJOR

Bridge Replacement

5/18/2009

8/4/2009

9/25/2009

10/14/2009

$125,000,000

SHA-005-000.0/067.0

I-5 Shasta-Tehama MBGR

MAJOR

Install Metal Beam Guard Railing

9/17/2010

10/20/2010

11/22/2010

12/28/2010

$7,000,000

SHA-005-031.1

O’Brien SRRA Updated

MINOR B

Upgrade Rest Area

5/24/2011

6/7/2011

$249,000
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SHA-005-030.6

I-5 Seismic-Sweetbrier, Tunnel Gulch Viaduct

MAJOR

Bridge Rehabilitation

6/13/2011

7/12/2011

7/26/2011

9/19/2011

$10,100,000

SHA-005-R019.0/R028.2

Mt Gate Overlay

MAINTENANCE

Thin Blanket Overlay

2/28/2011

3/30/2011

4/25/2011

5/23/2011

$6,500,000

SHA-005-R021.4/R022.0

Pine Grove Fence Project

MAINTENANCE

Fence Replacement

8/1/2011

9/1/2011

10/1/2011

$45,000

SHA-005-R018.1/R020.1

Qasis Interchange

LOCAL DELIVERY

Qversight of Consultant Prepared PSR/PR

6/15/2010

$400,000

SHA-299-002.0/002.3

Replace Markers-Var Counties (see LAS-08 for info)

SHA-299-002.5/004.3

MOB

MAJOR

Increase Curve Radii, Widen Shoulder

3/28/2011

4/26/2011

5/10/2011

5/24/2011

$20,645,000

SHA-299-002.5/004.3

Trucklanes for Middle Of Buckhorn (MOB)

MAJOR

Install Truck Climbing Lane

3/28/2011

4/26/2011

5/10/2011

5/24/2011

$1,640,000

SHA-299-003.0/004.3

Middle of Buckhorn (MOB)

MAJOR

Increase Curve Radii, Widen Paved Shoulders

3/28/2011

4/26/2011

5/10/2011

5/24/2011

$10,366,000

SHA-299-008.7

Shasta Many Bridges

MAJOR

Place Methacrylate Overlay

8/2/2010

11/3/2010

12/16/2010

12/30/2010

$1,425,000

SHA-299-023.7

Redding/Eleventh Street Signals

MAJOR

Install Signals

2/8/2010

3/3/2010

3/17/2010

5/6/2010

$436,000

SHA-299-023.9

Shasta County Polyester Overlay

MAINTENANCE

Bridge Maintenance

3/7/2011

4/5/2011

5/3/2011

5/31/2011

$1,429,000

SHA-044-R000.3/R001.8

Dana to Downtown-Landscaping

TE

Install Landscaping and Irrigation

2/22/2011

3/15/2011

4/26/2011

5/10/2011

$500,000

SHA-044-001.2

Shasta Many Bridges (see SHA-13 for info)

SHA-273-015.4

Grange Street Signals

MAJOR

Install Signals

3/15/2010

4/6/2010

4/29/2010

6/1/2010

$724,000

SHA-273-014.3

Shasta Many Bridges (see SHA-13 for info)

SHA-273-013.9

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-273-012.7/014.3

273 CAPM: Cedars to Breslauer

MINOR A

Asphalt Concrete Surfacing

3/7/2011

3/30/2011

6/30/2011

8/8/2011

$830,000

SHA-273-013.3

Shasta Many Bridges (see SHA-13 for info)

SHA-273-007.1/011.0

Jolly Giant CAPM

MAJOR

Asphalt Concrete Surfacing

10/11/2010

11/16/2010

12/28/2010

1/12/2011

$4,400,000

SHA-273-006.4

Alexander and 3rd Signals

MINOR A

Install Signals IRDAP 2209

7/2/2010

7/6/2010

7/6/2010

$856,000

SHA-005-000.9/R004.3

Cottonwood Hills Truck Climbing Lanes

CMIA

Widen Roadway

2/8/2010

3/16/2010

4/21/2010

5/24/2010

$20,802,000

SHA-005-R004.0/R004.6

Deschutes Interchange

SPECIAL FUNDED

Reconstruct Interchange

5/1/2011

$8,000,000

SHA-005-004.5

Shasta Bridge Preventive Maintenance

MAJOR

Bridge Preventative Maintenance - Polyester
Concrete Overlay

6/6/2011

7/12/2011

8/9/2011

8/23/2011

$2,113,000

SHA-005-005.1/013.8

Anderson/Redding Irrigation Upgrade

MINOR B

Replace Irrigation

5/3/2011

5/17/2011

SHA-005-R008.5/R012.1

4-Mile Cable Barrier

MAJOR

Install Median Barrier

3/14/2011

4/5/2011

5/5/2011

5/19/2011

$1,390,000

SHA-005-R003.0/R019.0

ITS Elements and Fiber Optics

MAJOR

Install ITS

9/7/2010

10/13/2010

11/23/2010

12/23/2010

$7,800,000

SHA-005-R011.0/R017.5

South Redding 6-Lane

CMIA

Widen to 6 Lanes

2/22/2011

4/5/2011

4/26/2011

5/18/2011

$22,500,000

SHA-005-R015.0/R015.8

5/44 DC

MAJOR

Widen Ramp

8/16/2010

10/6/2010

12/21/2010

1/3/2011

$12,464,000

SHA-005-R015.1/R015.7

Dana to Downtown

FULLY FUNDED

Widen Highway and Ramps

12/10/2007

2/20/2008

3/5/2008

3/14/2008

$65,850,000

SHA-005-R016.4/R017.3

Irrigation and Planting 5/299 SB

MINOR B

Plant Trees and Install Temporary Irrigation

2/23/2011

2/23/2011

3/28/2011

4/4/2011

$132,000

SHA-044-000.4

Shasta Many Bridges (see SHA-13 for info)

SHA-044-003.6

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-044-004.5

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-044-007.0

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-044-007.4

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-044-059.6

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-044-065.3/71.4

Big Valley Mt Recycle (see LAS-01 for info)

SHA-089-008.5

Hat Creek Culverts

MINOR B

Replace Culverts

4/15/2011

5/15/2011

6/15/2011

$135,000

SHA-089-014.4

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-089-016.1

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-089-029.2

Lake Britton Bridge Maintenance

MAINTENANCE

Bridge Maintenance

2/16/2010

5/4/2010

6/2/2010

6/28/2010

$1,600,000

SHA-089-031.2

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-299-091.4

Shasta County Polyester Overlay (see SHA-15 for info)

SHA-299-084.5

Shasta Many Bridges (see SHA-13 for info)

SHA-299-084.0

Shasta Many Bridges (see SHA-13 for info)

SHA-299-075.1

Shasta Many Bridges (see SHA-13 for info)
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SHA-299-074.8

Burney Creek Bridge Scour

MAJOR

Bridge Scour

6/6/2011

7/19/2011

8/19/2011

9/2/2011

$2,000,000

SHA-299-056.7

Shasta Many Bridges (see SHA-13 for info)

SHA-299-048.4

Shasta Many Bridges (see SHA-13 for info)

SHA-299-034.6

Shasta Many Bridges (see SHA-13 for info)

SHA-299-027.9

Shasta Many Bridges (see SHA-13 for info)

SHA-036-007.6

Bridge Maintenance

MAINTENANCE

Bridge Maintenance

3/7/2011

3/29/2011

4/19/2011

5/17/2011

$971,000

SIS-096-R000.0/012.0

Ukonom Culvert Rehabilitation

MAJOR

Drainage System Restoration

9/13/2011

10/11/2011

12/13/2011

12/30/2011

$3,165,000

S1S-096-000.0/077.1

Siskiyou County Bridge Preventive Maintenance

MAJOR

Bridge Preventative Maintenance on 6
Structures at Various Locations

9/6/2011

10/11/2011

11/1/2011

12/1/2011

$4,000,000

S1S-096-064.0/072.9

Hamburg Culverts

MINOR B

Replace Culverts

3/10/2011

4/10/2011

5/1/2011

5/15/2011

$190,000

S1S-096-071.3

Siskiyou Many Bridges

MAJOR

Place Polyester Concrete

6/14/2010

7/14/2010

11/22/2010

12/8/2010

$1,218,000

S1S-003-008.9

Bridge Maintenance (see SHA-57 for info)

S1S-003-024.6

Siskiyou Many Bridges (see SIS-04 for info)

S1S-003-027.9

Siskiyou Many Bridges (see SIS-04 for info)

S1S-003-031.3

Siskiyou Many Bridges (see SIS-04 for info)

S1S-003-031.7

Bridge Maintenance (see SHA-57 for info)

S1S-263-055.0

Shasta River Bridge Maintenance

MAINTENANCE

Bridge Maintenance

3/29/2010

4/28/2010

6/1/2010

6/17/2010

$800,000

S1S-005-061.5

Siskiyou Many Bridges (see SIS-04 for info)

SIS-005-051.2/058.1

Anderson Grade Pavement Rehabilitation

MAJOR

Pavement Rehabilitation

10/3/2011

11/1/2011

12/2/2011

12/16/2011

$60,000,000

S1S-003-051.6

Siskiyou Many Bridges (see SIS-04 for info)

S1S-005-048.3

Siskiyou Many Bridges (see SIS-04 for info)

SI1S-005-047.6

Siskiyou Many Bridges (see SIS-04 for info)

S1S-005-046.9

Siskiyou Many Bridges (see SIS-04 for info)

S1S-005-045.7

Wash Rack and Pavement

MAINTENANCE

Truck wash pavement restoration

5/1/2011

6/1/2011

6/30/2011

$240,000

S1S-005-045.2

Siskiyou Many Bridges (see SIS-04 for info)

S1S-005-044.1

Siskiyou Many Bridges (see SIS-04 for info)

SI1S-005-042.1

Siskiyou Many Bridges (see SIS-04 for info)

S1S-005-040.2

Siskiyou Many Bridges (see SIS-04 for info)

S1S-005-039.7

Siskiyou Many Bridges (see SIS-04 for info)

SIS-005-R025.3/R037.5

Edgewood Overlay

MAINTENANCE

Thin Blanket Overlay with Digouts

1/18/2011

2/23/2011

3/1/2011

3/29/2011

$5,588,000

SIS-005-R025.8/R025.9

No Nick

MINOR B

Groundwater monitoring

4/15/2011

5/15/2011

6/30/2011

$20,000

S1S-005-023.0

Siskiyou Many Bridges (see SIS-04 for info)

SIS-005-019.0/025.3

Weed Pavement Rehabilitation

MAJOR

Roadway Rehabilitation

10/3/2011

11/1/2011

12/2/2011

12/16/2011

$20,000,000

S1S-005-009.2

Siskiyou Many Bridges (see SIS-04 for info)

SI1S-005-002.7/R011.4

Dunsmuir Brown HMA

MAINTENANCE

Remove and Replace Asphalt Pavement

8/23/2010

11/9/2010

12/16/2010

12/30/2010

$3,000,000

SIS-097-R011.5/017.0

Steel Bridge/Deer Mt Overlay

MAINTENANCE

Thin Blanket Overlay with Digouts

1/10/2011

2/8/2011

3/7/2011

4/4/2011

$1,920,000

S1S-097-014.5

Siskiyou Many Bridges (see SIS-04 for info)

SI1S-097-021.7

Grass Lake Sidewalk Replacement

MAINTENANCE

Roadside Rest Area

4/15/2011

5/15/2011

6/15/2011

7/1/2011

$46,000

S1S-097-024.0/034.5

Mt Hebron 2R

MAJOR

Pavement Rehabilitation

8/16/2010

11/17/2010

1/3/2011

1/24/2011

$12,000,000

SIS-097-040.1/054.1

MacDorris Rehabilitation

MAJOR

Cold Plane AC, Apply Rubber Seal Coat and
HMA Over Class 2AB

9/20/2010

12/14/2010

1/20/2011

2/1/2011

$26,600,000

SIS-161-004.5/007.0

Siskiyou 161 2R

MINOR A

Pavement Rehabilitation

4/4/2011

5/3/2011

5/17/2011

5/31/2011

$997,000

TEH-036-025.5

Tehama County Polyester Overlay

MAINTENANCE

Bridge Maintenance

2/14/2011

3/16/2011

4/19/2011

5/17/2011

$2,375,000

TEH-036-012.4/041.8

Replace Markers-Var Counties (see LAS-08 for info)

TEH-005-027.1/042.1

Red Bluff Roadway Rehabilitation

MAJOR

Roadway Rehabilitation

10/3/2011

11/1/2011

12/2/2011

12/16/2011

$33,006,000

TEH-036-041.4

Tehama County Polyester Overlay (see TEH-01 for info)

TEH-036-041.9

Tehama County Polyester Overlay (see TEH-01 for info)
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TEH-005-R022.2/R027.5

Red Bluff Trilogy - ARRA Project

RECOVERY ACT

Bridge Deck Maintenance

4/20/2009

6/2/2009

6/26/2009

7/8/2009

$35,542,000

TEH-005-0.0/42.1

I-5 Shasta-Tehama MBGR (see SHA-04 for info)

MAJOR

Install Metal Beam Guard Railing

TEH-005-R012.2

Thomes Creek Bridge

MAJOR

Replace Bridge Thomes Creek #08-0085R/L

3/17/2008

5/14/2008

5/23/2008

6/17/2008

$39,253,000

TEH-005-009.5/010.5

Corning SRRA Sewer Supply

MINOR A

Hook Up Water and Sewer Supply

4/5/2010

5/4/2010

5/25/2010

6/15/2010

$678,000

TEH-005-007.5

Tehama County Polyester Overlay (see TEH-01 for info)

TEH-099-000.2

Tehama County Polyester Overlay (see TEH-01 for info)

TEH-099-000.0/010.8

No Nick

MINOR B

Construct Ground-In Rumble Strips

4/15/2011

5/15/2011

6/30/2011

$170,000

TEH-099-011.6/012.6

Almanor/Molinos Overlay (see PLU-01 for info)

TEH-099-011.6/012.6

Los Molinos Traffic Calming

99 CORRIDOR

Install Sidewalks

2/16/2010

3/23/2010

5/5/2010

5/24/2010

$5,162,000

TEH-099-013.9/014.2

Craig Creek and Sunset Canal Bridges

MAJOR

Reconstruct Bridge

3/15/2010

4/20/2010

8/6/2010

9/16/2010

$3,100,000

TEH-099-012.5/024.9

Tehama-99 CAPM

MAJOR

Pavement Rehabilitation

11/1/2010

12/7/2010

1/13/2011

2/7/2011

$1,029,000

TEH-036-046.0/055.3

Hog Lake Chip Seal

MAINTENANCE

Seal Coat

12/27/2010

2/1/2011

2/22/2011

3/22/2011

$837,000

TEH-036-081.5

Tehama County Polyester Overlay (see TEH-01 for info)

TEH-172-001.9/004.3

Drainage Restoration

MAINTENANCE

Drainage Restoration

4/1/2011

5/15/2011

6/15/2011

$115,000

TEH-036-085.8/087.5

Morgan Summit Pullouts

MINOR A

Construct Turnouts

1/31/2011

2/23/2011

3/16/2011

3/16/2011

$705,000

TEH-32-16.0/21.5

3 Counties Overlay (see LAS-08 for info)

TRI-299-026.1/036.9

Innovative

MAINTENANCE

Hot in Place Recycle

3/29/2010

4/27/2010

5/19/2010

6/2/2010

$1,600,000

TRI-003-069.6

Bridge Maintenance (see SHA-57 for info)

TRI-003-068.5

Trinity River, Minnehaha Creek

MAJOR

Replace Bridge with PS Concrete Critical

1/10/2011

2/8/2011

2/25/2011

3/24/2011

$4,406,000

TRI-003-067.7

Bridge Maintenance (see SHA-57 for info)

TRI-003-049.7

Bridge Maintenance (see SHA-57 for info)

TRI-003-033.3

Musserhill Road Culvert

MINOR B

Replace Culvert IRDAP #2215

3/7/2011

4/5/2011

6/1/2011

$46,000

TRI-003-031.2

Weaverville Flashing Beacons

MINOR B

Flashing Beacons

9/16/2010

9/16/2010

10/4/2010

11/19/2011

$86,000

TRI-299-043.4/065.8

Canyon Creek to Grass Valley Creek Bridge Maintenance

MAINTENANCE

Bridge Maintenance

3/29/2010

4/27/2010

5/24/2010

6/7/2010

$1,378,000

TRI-299-065.4

Bridge Maintenance (see SHA-57 for info)

TRI-299-061.0/064.0

Steel Bridge/Deer Mt Overlay (see SIS-27 for info)

TRI-299-053.4/069.5

Replace Markers-Var Counties (see LAS-08 for info)

TRI-003-011.0/026.0

Carr Creek Chip Seal

MAINTENANCE

Seal Coat with Digouts

1/10/2011

2/2/2011

3/29/2011

4/26/2011

$1,350,000

TRI-036-019.9

Bridge Maintenance (see SHA-57 for info)

TRI-036-020.4

Bridge Maintenance (see SHA-57 for info)

TRI-036-036.7/037.1

Dubakella Curve Improvement

Realign and Widen Roadway

6/14/2010

7/7/2010

9/1/2010

9/21/2010

$1,037,000

TRI-036-038.4

Bridge Maintenance (see SHA-57 for info)
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